AWP Project Awards

Application Form

Which AWP Project Award are you submitting an application for?
Small (< \$100 million USD) Large (> \$100 million USD)
Date of application:
Project title:
Project location:
Industry sector:
Statement of project scope:
TIC:
Project contact information and title:
Stakeholder input data from (name, title, and company):
Owner:
Engineering:
Procurement:
Project Controls:
Construction:
Project phase / completion date:
Note: In the following sections, judges reserve the ability to inquire about any scores or supporting detail included by the applicant.
We appreciated your interest and look forward to receiving your applications.
Section A – CII AWP Scorecard - 20% (completed by

Section B - Stakeholder Questions/Statements - 30% (completed by each Stakehold as possible or collected by project contact with supporting input)	ler			
In regards to your department (Owner, E, P, CM, C, P/C):				
1. How much did you have to change your processes to adapt to AWP? What specifical you change to implement AWP on this project?	ly did			
2. How did you communicate AWP to your organization?				
3. How did AWP benefit/impede your organization?				
4. Did your organization have to collaborate more/less with other teams due to AWP?				
5. What would you do different next time (Lesson Learned)?				
In regards to the Stakeholders: 1. Have all the Stakeholders contributed to the application?				

2.	Have the Stakeholders expressed an understanding of their contribution to AWP?		
3.	Have the Stakeholders recognized how their contribution impacts the rest of the AWP process?		
4.	Did the Stakeholders notice a change in their effectiveness?		
5.	Your overall sense of Stakeholder engagement?		
S	Section C – Results – 30%		
	ection C – Results – 30%		
	ection C – Results – 30% xpress the project benefits quantitatively within your ability to share information publicly. lease share project notable results.		
Ρ	xpress the project benefits quantitatively within your ability to share information publicly.		
P	xpress the project benefits quantitatively within your ability to share information publicly. lease share project notable results.		

Quality:

- Percentage improvement (Non-Conformance Reports) (if information is approved for public disclosure):
- Baseline (Industry average rate for Non-conformance Reports):
 - o This Project:

Cost Performance:

• CPI (PF):

Schedule Performance:

• SPI:

System Turnover:

- Percentage improvement (Company average for punch list items per system) (if
 information is approved for public disclosure):
- Baseline (Company average Company average for punch list items per system):
 - o This Project:

Productivity:

(*Note:* Baseline examples can be provided based on Gulf Coast data, but the applicant will need to provide baseline for the region that their project was completed.)

• Percentage improvement (if information is approved for public disclosure):

Commodity installation rates for:

- Civil (hrs / cu yard) Baseline:
 - o This Project:
- Steel (hrs / ton) Baseline:
 - o This Project:
- **Pipe** (hrs / If pipe) Baseline (e.g. Gulf Coast average 4.2 hours/lf):
 - o This Project:

• E	Electrical (hrs / If raceway) Baseline:
	o This Project:
• li	nstrumentation (hrs / installed instrument count) Baseline:
	o This Project:
• (Other: Baseline:
	o This Project:
Averag	e diameter inches of weld per welder, per day:
• F	Percentage improvement (if information is approved for public disclosure):
• E	Baseline (Industry average 6):
	o This Project:
Scaffol	d:
• F	Percentage improvement (if information is approved for public disclosure):
• E	Baseline (% of direct hours):
	o This Project:
Time o	n Tools:
• F	Percentage improvement (if information is approved for public disclosure):
• E	Baseline (e.g. Average project direct 37%):
	o This Project:
Section	n D – Lessons Learned – 20%

Se

Did your project capture any lessons in these areas that will help future applications of AWP?

• Front End Planning:

•	Engineering:
•	Procurement:
•	Information Management:
•	Document Management:
•	Material Management:
•	Project Controls:
•	Construction Management: Construction Execution:
•	System Turnover:
	- ,

Can these lessons learned be shared with the AWP community, after any identifying data has been removed?
Yes No
QUESTIONS?: contact Lloyd Rankin at 403-615-7121 or lrankin@groupasi.com
Thank you for your nomination. Please send this form to Lloyd Rankin at Irankin@groupasi.com for consideration.